
COMMONWEALTH OF KENTUCKY 
 

BEFORE THE PUBLIC SERVICE COMMISSION 
 
 

In the Matter of: 
 

CITY OF DRAKESBORO D/B/A DRAKESBORO 
NATURAL GAS COMPANY 
 
ALLEGED FAILURE TO COMPLY WITH KRS 
278.495, 807 KAR 5:022, AND 49 C.F.R. PART 192 

 

) 
) 
) 
) 
) 
 
 

 
CASE NO. 

2019-00065 

DIVISION OF INSPECTION’S MOTION TO RE-OPEN CASE 
 

By order entered February 25, 2021, the Commission assessed the city of 

Drakesboro, Kentucky, d/b/a Drakesboro Gas Company (Drakesboro), a civil penalty in 

the amount of $864,000 for violations of pipeline safety standards.  The Commission 

suspended all but $30,000 of the penalty contingent on upon Drakesboro’s satisfaction of 

six conditions set forth in ordering paragraph 3 of the order.   

The first condition is that Drakesboro complete Phase 1 of a remediation project 

recommended by Abacus Engineering (Abacus) by March 1, 2022.  Abacus conducted a 

review of Drakesboro’s gas system, identified the areas of most concern, and made a 

recommendation for Phase I remediation work on the portion of Drakesboro’s gas system 

it considered to present the highest safety threat. 

On January 12, 2022, Drakesboro filed a motion for a one-year extension of time 

to complete the Phase 1 work.1  In support of its motion, Drakesboro cited its current lack 

of financing and the safety improvements the city has made to its system to date.  

Because the Commission’s February 25, 2021, Order closed the case and removed it 

 
1 A copy of Drakesboro’s motion is attached as an Appendix to the Order. 
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from the Commission’s docket, Drakesboro’s motion was not entered into the record of 

this case and was filed with other post-case files.   

Based on the foregoing, the Commission’s Division of Inspections (DOI) moves 

the Commission to:  

1. Re-open this case to consider the city’s request for an extension of time to 
complete Phase 1 remedial work.   

2. Direct that Drakesboro’s motion and the instant motion be filed into the 
record. 

3. Allow DOI an opportunity to serve information requests pertaining to 
Drakesboro’s request for an extension of time to complete Phase 1 remedial 
work. 

4. Schedule a hearing on Drakesboro’s motion for an extension of time to 
complete Phase 1 remedial work. 

 DOI is not opposed to a temporary suspension of the deadline to complete Phase1 

pending the commission’s consideration and ruling on Drakesboro’s motion. 

Respectfully submitted, 

 
John Park 
Staff Attorney II 

       Public Service Commission 
       P.O. Box 615 
       Frankfort, KY 40602 
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APPENDIX 

APPENDIX TO DIVISION OF INSPECTIONS’ MOTION TO RE-OPEN IN CASE NO. 
2019-00065 DATED 

5 PAGES TO FOLLOW 

FEB 03 2022
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